
KAISER + HILL 
C O M P A N Y  

MEMORANDUM 

Date: August 14, 2002 

To: Jan Robbins 

From: Pam Arnold 

Subject: WEEKLY STATUS MEETING DOE/LRA for August 14, 2002 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

R. Ahlstrand R. Leitner 
P. Arnold M. McGrory 
J. Almon W. Moe 
D. Coyne D. Onyskiw 
J. Floerke K. Trice 
D. Foss R. VonFeldt 
F. Gerdeman D. Ward 
J. Jarvis 

In addition to the attached status, the following was discussed: 
1. 
2. 

There are no new outstanding Action Items. Item #I is :;till pending. 
Arnold provided DOP Modification #3 to the DOE. This modification adds Set 59 to the 
Set inventory, Table 3. Gerdeman requested that the modification be approved by 
CDPHE; Onyskiw provided the approval. No further action is required and Modification 
#3 to the 37114 DOP is effective. 
Ahlstrand asked when pallet removal would begin; Floerke replied next week. Discussion 
ensued regarding whether the pallets would be SCO or TRU, the disposal site for each, 
and the potential to package other TRU waste in with the pallets if TRU. While Leitner 
indicated that we’ll know more about TRU vs. SCO for the pallets when we begin 
characterization sampling, Trice indicated that there would likely be both TRU and SCO 
waste pallets in the end. 
With respect to sludge removal in B374 tanks, Gerdeman asked about EM50 funding. 
Coyne indicated that EM50 funding still might be sought for the centrifuge if that turns out 
to be the approach used. However, we are not far enough along in the planning yet. 
There could be a problem using the centrifuge in that it could concentrate the sludge 
such that TRU waste would result rather than low level, which is not desirable. 
Onyskiw asked whether or not the IH sample results had been received in area AM; 
Coyne responded in the negative. 

3. 

4. 

5. 

End. 

ACTION ITEMS FROM THIS MEETING: (to be included in next week’s agenda) 
None 

End 
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IArnold, Pam 
From: Hoffman, Betty 
Sent: 
To : 
Subject: 

The August 14, 2002, DOP Minutes, in two parts, and the transmittal memorandum are 
Unclassified/Not UCN I. 

Monday, August 19,2002 8:49 AM 
Arnold, Pam; Nesheim, Janet; Green, Ken 
RE: WEEKLY DOP MINUTES - reviewed as unclassified and not UCNl 

Betty Hoffman 

-----Original Message----- 

Sent: 
To: 
Subject: 

Attached is the weekly DOP minutes, in two parts, along with the transmittal 
memorandum for August 14, 2002. Both documents have been reviewed by Jim Floerke, 
who has signed on the cover page of the transmittal memorandum, that they are 
unclassified and not UCNI. 

Id, Pa 
Monday, August 19,2002 8:45 AM 
Nesheim, Janet; Green, Ken; Hoffman, Betty 
WEEKLY DOP MINUTES - reviewed as unclassified and not UCNl 

Your return E-mail indicating approval will accompany the minutes to the Administrative 
Record for access by the public. 

Pam 

<< File: Weekly State Status - (8-14-02)doc >> e< File: TRANSMITTAL MINUTES.doc 
>> << File: Environmental Matrix.xls >> 
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Add to Table 3 the f o l l Q w ~ ~  nits: 

Set Description 
This Set includes a portion of Room 3801 and involves the removal and packaging of the 
Inner Tent Chamber (ITC). Items internal to the ITC will :.!k be re!-c;ed and packaged for 
disDosal. 



8371 CLOSURE PROJECT 
WEEKLY STATUS MEETING [Every Wednesday, 9:30 a.m.B377 Conference Room] 

August 14,2002 
AGENDA 

9:30 am INTRODUCTION - Pam Arnold, X6035, (212-4835) 

- D&D - Jim Floerke, X2850, (212-3292) 

0 Sets Status 
Tanks 
Gloveboxes 

0 M W P A  Closure 
0 

0 

Uncleared Personnel Access to PA 
15 to 20 D&D Crews 

D&D WASTE -J im Floerke, X2850, (212-3292) 

0 Gloveboxes to Envirocare 
3000 legacy drums 

0 Waste Chemicals 

CONSTRUCTION / MAINTENANCE - Dan Coyne, X2820 (212-6200) 

B374 
0 Set 14 Dismantlement 
0 Set 56 Dismantlement (B374) 
0 Set 58 Dismantlement (B374) 
0 Area AQ Demolition (B371) 
0 

0 

0 Install TGA (PuSPS) 
0 

0 Building ventilation system 
0 Steam to Electric heating 

Area AM Dismantlement (attic reagent tanks) 
GB to size reduce 125 items 

Clean Out B374 Control Room 

PuSPS - Pam Arnold, X6035, (212-4835) 

AUTHORIZATION BASlSlBlO - John Almon, X3217 (212-3426)) 

ENVIRONMENTAL & ACTION ITEMS- Pam Arnold, X6035, (212-4835) 

OUTSTANDING ACTION ITEMS: 
0 Simmons is to inform Onyskiw when the Readiness Assessment is scheduled for the 

Size Reduction tent so that she can attend. 



D&D Summary (AACIAAD) 
Week Ending 8/9/02 

D&D 

Set 3 (lAD103AD00) 
Stripout package due from P&E August 2 1. 

0 Electrical isolation and stripout in process (covers Sets 3 and 4). 

Set 4 (lAD104AD00) 
0 

0 

Stripout package due from Engineering August 30. 
GB overheat detector removal package in processr (covers Sets 3,4, and 5). 

Set 5 (lAD105AD00) 
0 Completed electrical isolation/stripout. Stripout package in final signatures. 

Set 6 (lAQ31DR02B) 
0 

0 

0 

Continuing to develop Set 6 strategy. 
Scanning of rooms is complete. 
Execution activities moved out to December, 2002. 

Set 7 Dismantlement (lAD107BD00) 
0 Electrical dismantlement (Room 3305) is complete. 
0 

0 

0 

Ancillary equipment mechanical isolation (Room 3305) is 90% complete. 
GB 75 removal is 100% complete. 
GB 37 - GB's 37C, 37D, 37E, 37F, 371,37B2, and 37B3 have been removed. Final decon of center 
line completed, lead removed, removing leaded windows/gloves. 
GB 3 8 - Foamed and ready for removal. 
GB 36 - Removing internal components. 
Room 3303 - Electrical strip-out in process, Mechanical package due from P/E August 22. 
Crated gloveboxes will not be dispositioned at this time. Have relocated the boxes to Room 3408. 
Tent has been delivered to the building. 

Set 8 Tank Cerium Decon (1AD108DH00) 
Strip-out package pending, based on coupon results. Coupon package in final signatures. 

Set 9 (CSV) and Set 12 (Glovebox Removal) 
I/O 8 Mods. (lAC109HD00): . VO 8 modification package in process. Transfer tunnel attached to the 1/0 8 wall and support 

structure of the transfer tunnel secured. Sheetmetal blank installed on the transfer tunnel as 
requested by Security. Fabrication of bag-out port nearing completion. 
VO 8 drain line installation package - Installed the check valve and associated piping inside VO 8 
during breach of the wall. 
Jib Cranemoist Installation package - Pre-requisites are completed. Jib Crane installed, LANCS 
containment tent and hoist installation in progress. Load test and initial inspection of the 
hoisting/rigging system currently being developed. 
CSV Barrier Removal package - CSV Barrier Removal successful. Additional scope in Revision 
1 also completed and includes: 

0 Modifications to the transfer cart for installation of shims and troubleshoothepair of associated 

Transfer of the combustibles located in the CSV Repair Bay (Room 121 8) to maintenance pallet 

. 
switches. 

for final disposition. 

Revision: 08/13/02 '5 1 



Performed receipt inspection of 2 Waste Crate Lift Tables with scales. Lift Tables scheduled for 
calibration on August 14. 
Glovebox 70-A (material introduction box) - Planning completed, Nuclear Safety screen 
completed, final cover sheet signatures from Security pending. 

Set 14 Dismantlement (1AD114BD00) 
0 

0 

0 

0 

0 

0 

0 

0 

Set 

Electrical isolation is 95% complete. 
Draining of watenvalls, port covers and windows is complete. 
Mechanical isolation package is 60% complete. 
GB 12 - internal component removal completed, decon to Envirocare levels completed, final line 
removal and removal of top section of gloveboxes in process. 
GB 10 - internal component removal in process (95% complete). 
GB 9 - internal component removal in process (95% complete). 
GB 7 - internal component removal in process (20% complete). 
Alarm deactivation is complete. 

15 Dismantlement (lADllSBD00) 

Mechanical isolation and stripout is nearly complete, trades to remove walls/tanks. 
Electrical isolation is complete. 

Set 25 Dismantlement (lAD12SBD00) 

0 

Glovebox deactivation work package complete, contingent work (1AC125EG00) 
Electrical package due from PIE August 16. 
Stripout package due from P/E August 16. 

Tanks 
Set 13 - Raschig ring removal of all 12 tanks is complete in Rooms 2307,2317, and 2319 
(lAC113ET00). Cerium decontamination complete in Rooms 2307 and 23 17. Room 23 19 decon. on 
hold pending review of process. (1 AD1 13DH00) 
Set 12 - Electrical isolations complete. Mechanical isolations in process. Raschig ring removal in 
process in Room 1 105. (1 ACl12ET00) 

Gloveboxes 
Planning GB deactivation as contingent work for the Waste Team. 
Set 12 - Completed clean-out in all gloveboxes except those required for CWTS processing. 
(lAC112EG00) 

MANPA Closure (lACllPNN20) 
Working with Material Stewardship personnel to re-start planning efforts. 

IJncleared Personnel Access to PA 
Security plan and ops orders in development to allow uncleared personnel unescorted access to PA. 
New badging procedure for the uncleared personnel being developed. 
Finalizing approach and preparing informational briefing. 

Establish 15 to 20 D&D crews who will work simultaneously on Sets - in the next 3 months. 
Evaluating sequencing options of Sets. 
Aligning crews loads and assignment areas; waste crews working Set clean-out as available. 

2 



I D&D Waste I 

Obtain approval to send gloveboxes to Envirocare with all lead remaining 
0 GB 38 foaming complete. 

0 

Glovebox 12 being prepared for foaming. 
Envirocare proposed pricing to fill glovebox void space was determined to be cost prohibitive. 
Envirocare to re-evaluate and offer new pricing this week. 

Repackage/disposition the remaining 3000 legacy drums 
Starting inventory (May 3,2002) = 3,163 (revised to include 220 in B374) 

0 August 13,2002 inventory = 2,496 
Drum Category 
No glovebox processing 
Drum repack (e.g. c-cell) 
Glovebox processing 

Unknown - Standards (Waiting disposition) 
Unknown - Pallet Project 
Unknown - Pb.-lined 
New Generatiomew empty 
Building 371 Total 
Building 374 Total 
Grand Total 

Empty 

Legacy Drums shipped 
New Gen. Drums shipped 

# 55 Gallon Drums 
1,125 
263 
132 
129 
56 

127 
6 

459 
2,297 

199 
2,496 

16 
11 

CONSTRUCTION / MAINTENANCE 1 
B374 
0 

0 

23 1 sludge removal - Pumping sludge is ongoing. Set up to pump 32 drums per day. Approximate 
tank volume is 13,500 gallons. 
Tank Sludge Removal - Sludge removal shall be undertaken by in house assets using technologies 
from B77 1 and possibly centrifuge technology. Final characterization studies are pending. 

Set 14 Dismantlement (lAD114BD00) 
0 Glovebox removed, tank in process. 

Set 56 Dismantlement (lAD456BD00) 
0 Mechanical SWP is complete. 
0 

0 Doing intrusive walk-down verification. 
Electrical isolation and strip out has been initiated. 

Set 58 Dismantlement (lAD458BD00) 
0 Electrical package ready to work. Pending resource availability. 

Strip out package due from P/E August 27. 

Area AQ Demolition - B381 and UST (lADlAQGX20) 
B381 

UST 
Building demolished with the exception of the east foundation. 

\ Revision: 08/13/02 3 



m Demolition commenced August 12. Expect completion August 19. 

Area AM Dismantlement [Rooms 4101,4102,4103 and 41041 (lADlAMBX00) 

0 

Cleaning chemical residue in 4101. Electrical removal in ;!305. 
Removed 4 tanks in room 4 103 completing stripout of this room. 
Electrical isolations are complete for all of AM. 

Modify Press in Glovebox 39/40, room 3206 by June 15 to size reduce 125 items 
Modification completed. 

Install TGA that measures moisture in PuSPS 
Installation of TGA equipment continues. Material is outstanding to complete the job. 

Clean out B374 Control Room 
Complete. 

Upgrade building ventilation system 
Began Engineering to upgrade building ventilation. A performance ventilation test in the facility is 
scheduled for early July to determine needed modifications. All in-line supply filters scheduled to be 
removed when package is approved. 

Convert building from steam heating to electrical heating within the next year 
Began Engineering to convert building from steam to electricity. 

PUSPS 1 
There are a total of 935 good cans that are in final review; this is an increase of 154 cans during the past 
four weeks. Of those: 

0 866 have data packages and are ready to ship; this is an increase of 11 1 cans during the past 
month. 

Revision: 08/13/02 4 



Basis for Interim Ooerations (BIO) 
1 . I 

Week Ending 08-16-02 

PUSPS 
Install TGNIR in Room 370 1. Implementation of Page Change in progress. 

Page change to process remaining IDC’s through PuSPS 

Submit page Change to process two cans greater than 50 days 
JCO approved 7-22-02, Implementation actions complete 
Page Change will be developed to handle cans in the future. 

ODerations 
Streamlined Page Change for combustible loading (phase 2). Implementation in 
progress. 
Streamlined Page Change to remove requirement for attendant on dock for >200 gram 
drums. 

D&D Support 
JCO for transferring large/long items through airlocks 

Out-of-commission - USOD’s for Dlacing. dismantlement sets out-of-commission: . Y 

Set I Date Completed I Date to DOE I Response Due 1 Response/ Approval 

Kevision: 0811 3/02 5 



F 

(u rn m 
a 

c*l 
0 
m 
C0 

\ 

T . 

I 

I 
i 

I 

I 
I 

I 
I 

i_ 

I 

-A- I 

(T,o.-(u brn 
0 0 0 0  
d LD ' l n  m g 0 0 

o o o o ~ ~ z ;  
I- 

. . - -  
TI- r 

i i  
-4-3 d w. 

-4-4 
: !  

b 
m 
€9 



cv 
a, 
0 m a 

cv 
0 
m 
w 

. 
7 \ 

. ~. 

I- 
IY 
2 

b b 

m 
0 
c3 m 

m In 
0 0 m m 
c3 m 



m 
Q) 
0) m a 

N 
0 
m 
a3 

. 
Y . 

a, Q) 
.o .o 

0 0 
L L 

I I 

.- c 2e 

al 
El 
a 

E 
a 

K .- K .- 

, 
c L 
0 0 
z Z I 

.. .. 
WI w 

- 
a 
n Id - 

a, 
c 0 

n - .  m f- a' 

In 
0 

In 
2 

T 
F c- 



- 

x 
0 
C 
a, 
3 u- 
a, 

c 
0 
0 
a, 

v) 
IT 

U 
C m 
C 
Q) 

a. 
3 u- 
W 
a, 

22 
P 

L Lc 

.- 
c 

_- 

4 

E 
.- 

- 
L 

m c 
m 
3 
m > 
W 

.- 
4 

- 

__ 

v) 
m c , .e 

r, 
- a ,  

C 
3 0  
- 

i =  

m 
d 
b m 

a- 
r 
o n 
d 

3 n 
d 

r 
o 

s m 
a3 
a3 n 

P 

.. 
v) 
Y 
C 

--t- 

__ 
T- 
hl 
__ 

o 
0 
a m 

c 
a 
7 

a ,a  
r r  

o 
r 

r r  r 
q m  m 
N N  hl 



d b  
h l c J  

c o c o  
0 0  
b b  m m  

1. 
0 
C 
a, 
3 u e 
Y- 

C 
0 
0 
a, 
Q 
v) 
C 
U 
C m 
C 

.- 
c 

.- 

c 

E 
fl. 
3 
U 
W 
a, 
2 
P 

.- 

- 
I 

u) 
C 
m 
3 
m 

.- 
c 

- 
6 ~- 

> 
0 c 
a, 
3 
U 
a, 
t 
C 
0 
0 
a, 

v) 
C 
U 
C m 
C 

.- 
c 

a 

.- 

+ 

E 
n 
3 
U 
W 
a, 
2 
P 

.- 

- 
I 

U 
C 
m 
3 
m > w 

.- 
c 

- 

- 

c 

C c 
CI 
C 
3 
c c 

2 
6 

Lo 
a, 
a m a 

hl 
0 
m 

co 

\ 

r \ 



z 
UI 

2 :=  a 


